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Project Location 



History 

Cook’s Bridge 
o Newton Upper Falls Historic District 

Contributing Element 
o Unknown Construction Date 
o 1844: First Repair Records 
o 1897: Widened from 25 ft to 40 ft 
o 1970: North Sidewalk and Piers 
o 1991: Roadway & Sidewalk 

Replaced, South Sidewalk Added 



Deficiencies 

Arch Barrel 
o Deteriorated Stones along Spring Line 
o Movement of Stones 
o Large Gaps Between Stones 
o Main Stones Fallen Out 
o Reduced Load Capacity by MassDOT  



Proposed Rehabilitation 

Project Goals 
o Restore Load Capacity 
o Stop Movement of Stones 
o Repair Voids 
o Stop Water Infiltration/Loss of Fill 
o Long Term Fix (75+ Year Service Life) 
o Comply with Section 106 of Historic 

Preservation Act 



Proposed Rehabilitation 

Concrete Arch Saddle 
o Remove Gravel Fill and 

Replace with Reinforced 
Concrete 

Photo: New York Department of Transportation, 2010 



Amenities 

Pedestrian Amenities 
o Wider Sidewalks 
o Ornamental Railings 
o Vehicle Railing at Curb 
o Benches 
o Interpretive Panel 
o Removal of Aerial Wires 



Why Must Bridge Be Closed? 

Stone Arch Bridge 
o Fill Cannot be Excavated Vertically 
o Unloaded Sections of Arch would be 

Vulnerable to Unbalanced Loads and 
Vibrations from Traffic 
 

Conventional Bridge 
o Concrete Deck on Beams 
o Beams Support Strip of Deck 
o Possible to Cut Deck without 

Impacting Adjacent Section 

Photo: Washington County DPW, Maryland, 2009 



Closure Period 

Bridge Closure 
o Anticipated July to Nov. 2016 
o Delicate Excavation and 

Concrete Pour Sequences 
o Arch Repairs 
o Concrete Cure Times 
o Utility Coordination 

Efforts to Minimize Closure 
o Don’t Close Until Prep Work 

Finished & Contractor Ready 
o Reopen ASAP 
o Reduced Lanes Before & After 
o Incentive/Disincentive Clause 

o Use of Extended Work Shifts 



Why Not a Bypass Bridge? 

Issues 
o No Right-of-Way 
o Environmental 

Impacts 
o Historical Impacts 
o Utility Impacts 
o Schedule 
o Cost 



Detour Route 

Detour 
o Two Routes 
o Northern (Pink): 

Cedar, Route 9, 
Ellis/Chestnut 

o Southern (Blue): 
Gould, Highland, 
Oak/Chestnut 

o Westbound Trucks 
Must Use Southern 
(Blue) Due to Low 
Clearance at 
Chestnut/Route 9 

Low Clearance 



Why This Rehabilitation Method? 

Meets Project Goals 
 Restores Load Capacity 
 Stops Movement of Stones 
 Repairs Voids 
 Stops Water Infiltration/Loss of Fill 
 Long Term Fix (75+ Year Service Life) 
 Complies with Section 106 of 

Historic Preservation Act Investigated Alternatives 
 Bridge over Existing 
 Bridge within Confines of Spandrels 
 Slab-On-Grade 
 ARCHTEC Reinforcing 
 Rock Bolt Reinforcing 
 Lightweight Fill 
 Complete Replacement 



What if Nothing is Done? 

Future Concerns 
o Continued Movement of Stones 
o Loss of Stones and Deterioration 
o Reduced Load Rating / Potential 

Truck Exclusion 
o Liability to Town/City 
o Sudden Failure 
o Potential for Longer Closure and 

More Expensive Replacement 



Conclusion 

Questions? 


